
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

5:30 AM
Run date

Time

Reviewer: Soheilifard, Saman 13-Apr-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Tern, Ae
Diary #: 050 Date: 23-Feb-2011 Wednesday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 533

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

cold, overcast

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

OBG Bolting & Welding

Witness the torque test on the A325 bolts for the wind vortex at panel point 36 of the W-line. RC#
DHGM200051 M20x80.

Bid Item: 053 T-L01-STN.05304-0120F4 Tower Lift 01 Strut North Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM RICHARD GARCIAIronworker 3.00 0.00 0.00 3.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 3.00 0.00 0.00 3.00

JNM WALTER HERNANDEZ-ZELEDIronworker 3.00 0.00 0.00 3.00

JNM JOHNNY CALZASCIAIronworker 3.00 0.00 0.00 3.00

JNM FELIX MELGARIronworker 3.00 0.00 0.00 3.00

FOR JERRY KUBALAIronworker 3.00 0.00 0.00 3.00

Diary: Dispute

Tower Activities

Jerry's crew work on moving A490 bolts from the 53M elevation down to 28M elavation from 7-10AM.
They went to work elsewhere afterward.

053 T-L01-STN.053

Bid Item: 053 T-L02-SFS.05304-0120F4 Tower Lift 02 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR KEVIN KARBERIronworker 0.00 0.00 0.00 0.00

APP Luis PlancarteIronworker 0.00 0.00 0.00 0.00

APP Lorenzo PadillaIronworker 0.00 0.00 0.00 0.00

Diary: Dispute

Tower Activities

Kevin, Lorenzo and Luis work on torque varification for the strut façade plate inside the tower shaft.
Completed torque varification at 65M for the A325 bolts at the following location:

053 T-L02-SFS.053
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- top and bottom angle plate connecting to the tower skin-A and E North shaft.
- top and bottom angle plate connecting to the tower skin-A and E East shaft.
- top and bottom angle plate connecting to the tower skin-A and E West shaft.
- top and bottom angle plate connecting to the tower skin-A and E South shaft.

Note:
On the interior of South shaft, there are still bolts that need tensioning. A note was left on the tower shaft
indicating which location.
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